

**Project:**

**Development of the National System for Greenhouse Gas Inventory and Reporting on Policies, Measures and Projections**

**Results of the completed and information about ongoing activities**

**Partner No.3:**

**Latvian Environment, Geology and Meteorology Centre (LEGMC)**

## General Information

- LEGMC has shared responsibility of implementing the following activities:
  - development, adjustment and installation of an integrated database for climate change and air quality data aggregation, and implementation of activity (Activity 1.1.1.)
  - Quality control and the assessment of the quality of land use, land use change and forestry sectors, as well as industrial process (Activity 1.2.4.)
  - The research policy of reducing emissions from waste management industry (Activity 3.1.3.)

### Results and information (1)

- It is expected to create an online database and emissions calculating software which will form Latvian greenhouse gas (GHG) and air pollutants' emission inventory system within framework of United Nations Convention on Climate Change, Kyoto Protocol (KP) and United Nations Convention on Long-range Transboundary Air Pollution, and to develop an emission and CO<sub>2</sub> removals' projections model linked with the software.

## Results and information (2)

- It is expected that the leading software manufacturer for the energy industry “Seven2one” (Germany) will create an online database and emissions calculating software with the deadline September 2016. Procurement procedure in process. No contract yet.
- At the moment, there is a decision from Latvian Procurement Monitoring Bureau (PMB) to proceed a negotiated procedure with “Seven2one”. With the deadline of 11<sup>th</sup> of April “Seven2one” has to provide with the additional information, which LEGMC has to send to the PMB.

### Results and information (3)

- **Activity 1.1.1.2. “Hardware acquisition” – completed.**  
The activity has executed in 2015.

## Results and information (4)

- **Activity 1.1.1.4. “Preparation of information for six industries” – ongoing. Activity execution dependent on the execution of the Activity 1.1.1.1., i.e. following the created database and software.**

### Results and information (5)

- Activity 1.1.1.5. “LEGMC experts work on the preparation of the inaccuracies” – ongoing.
- LEGMC has prepared a list of information of the inaccuracies and has sent to Norwegian Environment Agency colleagues for the assessing. We expect to receive the assessment in a few days.

### Results and information (6)

- **Activity 1.2.4.2.1. “Industrial sectors evaluation, including a study on the evaluation of F-gases reporting improvements” – ongoing.**
- **LEGMC experts report on yearly basis. It is expected submit the report for the aligning at the ministry by the end of April.**



### Results and information (7)

- **Activity 3.1.3. “The research policy of reducing emissions from waste management industry” – completed.**
- **The activity has executed in 2015.**
- **Detailed information about research will be presented on the Conference on Climate Change tomorrow. The results will be presented by the expert from LEGMC.**

### Other information

- Procurement Monitoring Bureau (PMB), which is responsible for the procurement evaluation of results, affect the project Acticity's 1.1.1.1. execution and implementation deadline.

**Thank you!**

**Maris Gzibovskis**

Manager, Foreign Financed Instruments

Riga, Latvia

30 Mar 2016